Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	03 AUGUST 2025
Team ID	LTVIP2025TMID56112
Project Name	Doctor Appointment App : Book doctor appointments instantly. Find top doctors, schedule visits or video calls, and manage your health—all in one app.
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

ID	Feature	Description	Priority	Estimation (Story Points)
1	User Registration/Login	Sign up, login, password reset	High	3
2	Doctor Search & Filter	Search doctors by specialty/location	High	5
3	Appointment Booking	Book in-person or video consultations	High	8
4	Appointment Reminders	Push notifications for upcoming visits	Medium	3
5	Telemedicine Video Calls	Secure video consultation integration	High	8
6	Payment Gateway Integration	Online payments and billing	Medium	5
7	Health Records Upload & Access	Manage prescriptions and reports	Medium	5
8	Doctor Profile Management	Doctors can manage their availability	Medium	5

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Aspect	Description	Example / Notes
Project Tracker	Track tasks using Kanban or Scrum board with columns like Backlog, To Do, In Progress, Done.	Tools: Jira, Trello; Daily updates during standups
Velocity	Number of story points completed per sprint.	Sprint 1: 8 pts, Sprint 2: 11 pts, Sprint 3: 13 pts, Sprint 4: 10 pts; Avg: 10.5 pts/sprint
Burndown Chart	Graph showing remaining story points vs. sprint days to track progress and completion rate.	Starts at total sprint points (e.g., 13) and slopes down to zero by sprint end.